HUNTERS POINT NAVAL SHIPYARD
BASE REALIGNMENT AND CLOSURE CLEANUP TEAM
MEETING MINUTES

April 25, 2013

These minutes summarize the meeting of the Hunters Point Naval Shipyard (HPNS) Base
Realignment and Closure (BRAC) Cleanup Team (BCT) held on April 25, 2013 at CH2M
HILL’s office in Oakland, California. Participants in the meeting included the BCT, which is
made up of representatives from the U.S. Navy (Navy), USEPA, California Department of Toxic
Substances Control (DTSC), and San Francisco Bay Regional Water Quality Control Board
(Water Board). The City of San Francisco (City), its consultants, the Lennar team of developers,
and Navy consultants also attended the meeting. These minutes describe the key points,
decisions, and action items agreed to at the meeting. A list of attendees is included as
Attachment A. The document review table is included as Attachment B. Action items from the
meeting are included as Attachment C.

1.0 Navy Business/Action Items (Keith Forman, Navy)

Mr. Forman noted that the action item for the Navy to send the BCT members additional
groundwater trend data for Parcel E is ongoing and will likely be completed after the
groundwater data is received in June. The Navy completed the action item of resending the
corrected Parcel C table on March 28, 2013. The Navy will update the BCT on the status of the
action item regarding what constitutes a significant change under the Record of Decision (ROD)
guidance during this BCT meeting. The remaining item is that the Navy will identify the report
changes to the Parcel D-1 Phase Il Draft Execution Plan in the cover letter for the plan, and this
will likely be accomplished in April 2013.

2.0 Parcel B Remedial Action Update (Lara Urizar, Navy)
Shoreline Revetment
e Imported 12,000 tons of rip-rap (by barge) and 5,200 tons of filter rock.

e Constructed approximately 1,600 of 1,830 linear feet of revetment, with 230 feet
remaining.

Polylactate Injection at Installation Restoration Site 10 (IR-10)

e Cored concrete slab at Building 123 to allow for injections and injected 6,290 pounds of
polylactate at 45 points.

e Collected post-injection groundwater samples five weeks after injection with data
expected in April.

e Biofouling inspections will be performed for three months following the injections.
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Building Foundation Repairs
e Inspected all buildings to identify needed repairs.

e Completed the repairs which included grouting, filling of cracks, and excavating soil in
trenches and backfilling.

e Remaining work includes covering crawl spaces openings with wire mesh.
Soil Cover

e Completed tree removal, grubbing, and hill slope excavation, and imported clean fill by
barge.

e The Navy is 89% complete with installing a 2-foot soil cover and has hydromulched two
acres of the cover.

e Remaining work includes completing soil installation, 1.5 acres of hydroseeding, erosion
control, and vegetation establishment.

Soil Vapor Extraction (SVE) at Building 123
e Mobilized SVE treatment system components for system expansion.

e Drilled and installed new SVE wells and monitoring probes and completed baseline
sampling.

e The Navy will host a Triad meeting to present the baseline data and discuss the strategy
for the system. The meeting is scheduled for April 30, 2013.

e Remaining work is expected to be completed in September 2013.

The Navy noted that they will need a quick regulatory review of the Work Plan so that their
contractor can characterize the contamination at the combined site and hopefully finish the
revetment wall.

3.0 Parcel G Remedial Action (Hamide Kayaci, Navy)

Current Status Update

e Graded site to obtain positive drainage, aggregrate base was imported to build the cover,
2 inches of asphalt was placed over the cover, and some of the existing asphalt was
sealed.

e Building slabs were also repaired and openings sealed.

e The Remedial Action Closure Report (RACR) will document current and past remedial
actions that were completed and that the final cover will be inspected and maintained.

e Remaining work includes completing rough grading, placing aggregate base, completing
slab repairs, installing the asphalt pavement, preparing the RACR, and performing
quarterly inspections and maintenance.
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Craig Cooper (USEPA) asked where the soil that is currently covering the asphalt came from.
Mr. Forman responded that the soil is likely from onsite radiological excavations combined with
clean fill brought in for backfill. Mr. Cooper noted that the soil should be clean and meeting
remedial goals before it is used as backfill. Melanie Kito (Navy) noted that the asphalt cover will
cover this soil and it is not being used as a soil cover. Mr. Cooper noted that there were some
inconsistent messages about the function of the durable cover during the community meeting. He
would like the Navy to develop some talking points concerning descriptions of durable covers so
the message about what they are used for is consistent amongst the Navy and the regulators.

4.0 Radiological Program Update (Chris Yantos, Navy)
Parcel C Phase Il Storm Drain and Sewer Removals and Building Surveys

e Phase Il has removed approximately 8,000 linear feet of lines and 16,000 cubic yards of
soil, and the sampling of trenches and the radiological screening yard pads is ongoing.

e The Navy is beginning to scan the surface of Berths 3, 4, and 5. Berths 1 and 2 concrete
is still being scanned. Activities being performed at Buildings 211 and 253 include
mobilization, trash removal, and mapping of ventilation and drain lines. The Navy is
finding detections of radiological contaminants in the vent systems.

Mr. Cooper asked what type of air filters were used in the buildings and Mr. Yantos noted that he
will check with the contractor and get back to him.

Parcel E 500 Series Building and Site Surveys

e At Former Shack 79/80, one survey unit had elevated levels of cesium-137 and
characterization and remediation are underway.

e At the Building 707 Triangle Area, two elevated cesium-137 spots were identified during
definitive analysis of two survey units. Characterization and remediation are underway.

Parcel D-1, Phase | Report

e The Navy issued a final Final Status Survey (FSS) for former Building 313, 313A, 322
and 383 Sites.

e The final South Pier FSS will be submitted in May, 2013 and the draft Gun Mole Pier
FSS will be submitted in June 2013.

e The Phase I radiological RACR is under development and due in June 2013.
5.0 Parcel F Radiological Data Gap Investigation Update (Chris Yantos, Navy)
Background

e The Historical Radiological Assessment (HRA) was developed for the base in 1994 and
Parcel F is being investigated according to recommendations in the HRA.

e In 2009, Phase I collected 186 samples and 10 locations were above Project Action
Levels (PALS).
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e In 2011, Phase 2a investigated Parcel F adjacent to Parcel B. No areas were found that
exceeded PALs.

e In 2012, the Navy began Phase 2b to sample the remaining portions of Parcel F and
resample the area where exceedances were found during the Phase | study.

Phase 2b Findings

e The Phase | samples were pulled from the archive and re-analyzed (8 of 10 locations
could be submitted). All samples were found to be below PALS once re-analyzed.

e The Navy resampled at the other two locations where archive samples were not available
and all samples were below PALS.

e The Navy also completed sediment coring at 141 locations in Parcel F and collected 670
samples from those locations. All samples were below PALSs.

e Based on the analysis and re-analysis of 1,063 samples, the Navy has no detections above
PALs in Parcel F.

Path Forward

e Navy will provide the Phase 2b technical memorandum to the BCT for review and
comment in June 2013.

e The Navy would like to have future discussions about shrinking the Parcel F area since
they no longer need to screen hotspot excavation areas for radiological contamination.

Mr. Miya asked about sampling Parcel F in the Building 140 area. He recalls that there were
exceedances in the intake near Building 140 and the Navy may need to re-evaluate that area. The
Navy did collect additional samples in that dry dock but he will look into the technical
memorandum that was done for Building 140. Mr. Forman asked Mr. Miya to talk with the
California Department of Public Health (CDPH) to see if they have a path forward for
designating a portion of the base as not impacted. There will need to be additional discussions
regarding how the radiological path forward will be documented. These discussions will need to
start after they have reviewed the technical memorandum.

Tina Low (Water Board) asked about the sampling under the old piers. Mr. Yantos noted that
this work has not yet been awarded under a contract. Mr. Forman asked the USEPA if the Parcel
F schedule is compatible with the work going on at Yosemite Slough and Mr. Cooper noted that
the schedule looks fine.

6.0 Parcel C Remedial Action Update (Lora Battaglia, Navy)
Status Update

e Final Work Plan issued in March 2013.

e Fieldwork began in March 2013.

— Decommissioned six temporary wells at Building 258
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— Installed five monitoring well pairs at Building 258

— Installed five soil vapor probe pairs, six SVE wells, and eight monitoring well pairs at
Building 251

— Developed 13 monitoring wells
— Groundwater sampling began in April 2013 and will continue for two weeks
e Excavations will begin in May 2013 with installation of the SVE system to follow.

e In-situ bioremediation injections will begin in May 2013 with bio-augmentation
injections to follow in June 2013.

e Groundwater sampling will start one-month after the injection event with additional
events following afterwards every three months for a year.

Ms. Kito noted that the Navy will likely need to do an Explanation of Significant Differences
(ESD) instead of an amendment to the ROD. Mr. Cooper will check with his management but
thinks this is a good way to proceed. The Navy is working on an ESD technical memorandum
which would give the rationale for doing an ESD on this site.

7.0 Soil Vapor Update Parcel UC-1 (Hamide Kayaci, Navy)
Review of Record of Decision Requirements

e The final ROD for Parcels D-1 and UC-1 states that soil vapor surveys will be conducted
for the following reasons:

— Evaluate potential vapor intrusion risks

— To identify chemicals of concern (COCc) for which risk-based numeric action levels
for volatile organic compounds (VOCSs) in soil gas would be established (based on a
cumulative risk of 10°®)

— Identify where the initial Areas Requiring Institutional Controls (ARICs) for VOCs
would be retained and where they would be released

— Evaluate the need for additional remedial action in order to remove ARICs

e Section 2.5.1 of the Human Health Risk Assessment states “no chemical cancer risk was
greater than 10°® within Parcel UC-1" in soil or groundwater.

e Radiological risks in Parcel UC-1 were above the risk management range; however, the
removal action was successful and free release was achieved.

e The final Land Use Control (LUC) remedial design for Parcels UC-1 and UC-2
designates the entire footprint of Parcel UC-1 as an ARIC (related to VOC vapors and
other restrictions).

HPNS BCT Meeting Minutes 5 KCH-2622-0056-0020
April 25, 2013



Soil Vapor Investigation Results

The Navy published the results of the final soil vapor investigation in support of the
vapor intrusion assessment in March 2013.

It was reported that Parcel G contains two one-acre risk grids in IR-33 adjacent to Parcel
UC-1 that exceed the risk threshold for VOCs.

Soil Vapor in Vicinity of Parcel UC-1

Soil vapor surveys are used to identify indoor air intrusion but only two small pump
houses are present at Parcel UC-1.

There is no known groundwater plume located up gradient of Parcel UC-1.

The downgradient IR-09 plume has been previously delineated to show no soil vapor
threats exist near the Parcel UC-1 and Parcel G border.

At the time of the soil gas study, heavy rains prevented soil vapor sampling across the
entire site.

No data have been collected to date to allow for evaluation of vapor intrusion risks and
refinement of the ARIC at Parcel UC-1.

The Navy does not think that soil gas sampling is necessary at Parcel UC-1 because there are no
unacceptable risks from chemicals present in soil or groundwater. Parcel UC-1 will still have an
ARIC on the parcel because the entire base will have an ARIC. Amy Brownell (City) noted that
soil vapor sampling was included across the base to evaluate the indoor air intrusion pathway.
Since this parcel was not able to have soil gas collected from it, an ARIC is required. This parcel
will only need a few soil gas samples in order to characterize the site. The USEPA requests that
the Navy follow the ROD and take soil gas samples from this parcel.

The Navy will report back to the BCT on the proposed path forward on Parcel UC-1.

8.0

Parcel E-2 Landfill Gas Survey Work Plan Update (Lara Urizar, Navy)

Navy Responses to Comments (RTCs)

The USEPA requested that the Work Plan delete the pre-filters or demonstrate that the
media in the pre-filters will not impact the analytical results and that filtering is actually
necessary.

— The Navy’s response is that pre-filters will be used during soil gas sampling purging
to verify that the sample and container internals are not radiologically contaminated
during collection. Filters will be scanned via handheld radiological detection
equipment following purging.

The USEPA would like the Work Plan revised to propose a method to determine the
optimum time for sampling.
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— The Navy will do a purge volume test to determine the proper purge volume. The
purge volume with the highest concentration of VOCs will be applied to all soil gas
probe sampling locations.

e The USEPA would like the Work Plan to describe the laboratory confirmation
requirements.

— Laboratory sampling locations will be selected based on the following:

= Results of the initial landfill gas sampling and photoionization detector field
survey

= Prioritization of ERRG’s need for lab confirmation requirements in each area of
concern

= Proximity to estimated extent of landfill influence of soil gas concentrations
= Proximity to HPNS western boundary fence and the Parcel E-2 boundary line
= Presence of putrescible debris in borehole

= At least 25% of probes in each area of concern will be sampled via laboratory
analysis

— A conference call with the BCT may also occur before performing laboratory analysis
to confirm selection of laboratory sampling locations.

e The USEPA would like the Navy to use analytical method TO-15 instead of TO-17.
— The Navy agrees and will revise the Work Plan.

e The USEPA would like the background sampling locations to be located in the Metal
Slag Area excavation.

— The Navy will move the background locations to the Metal Slag Area within borings
that did not show presence of putrescible waste.

The soil gas probe installation will be conducted in May and June 2013 followed by radius of
influence well/pressure probe installation in June and July 2013.

9.0 Transfer Schedule Update (Keith Forman, Navy)

The Draft Radiological RACR for Parcel D-1 will be delayed because of the ongoing Phase Il
fieldwork. The Parcel E draft ROD will be delayed because the proposed plan was extended by
two weeks. For Parcel G, the non-radiological RACR will be delayed due to the fieldwork by
about two months. Also, the draft remedial design for Parcel E-2 will be delayed a month
because of the soil vapor investigation. These changes to the schedule will be documented in
extension requests.
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10.0

11.0

Community Involvement Update (Matt Robinson, CirclePoint)

Distributed copies of the Quarterly Progress Update — 1st Quarter 2013.

Hosted a booth and passed out informational materials at an Earth Day event at the
Bayview Opera House on April 20, 2013.

The Navy held a community meeting on April 24, 2013, which presented progress
updates for Parcels B and G.

The Community Involvement Plan (CIP) is being updated and the Navy has been
working with the USEPA on descriptions of the survey results.

For May, the Navy will finalize the draft CIP for BCT review and the first quarter
Progress Update will be sent out to the community via the email list.

Action Items/Future Meetings (Keith Forman, Navy)

The next BCT meeting will be held on May 23, 2013 at the CH2M HILL offices in Oakland,
California. Action items are summarized below and included as Attachment C.
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The Navy will propose a meeting date for the Parcel B RA Triad meeting to the
regulators.

The Navy will send the regulators talking or discussion points concerning the purpose of

the soil remedy and durable covers.

The Navy will follow-up with the USEPA on the types of air filters used inside Buildings

253 and 211.

The Navy will update the BCT on the Parcel F path forward for chemical sampling
underneath the old piers.

The Navy will report back to the BCT regarding soil vapor sampling at Parcel UC-1.

The Navy will send out an email request for a Triad meeting for IR-03.

April 25, 2013



ATTACHMENT A

HUNTERS POINT NAVAL SHIPYARD
MEETING ATTENDANCE SHEET

Topic: BCT Meeting
Location: CH2M HILL'’s Office
155 Grand Avenue, Suite 800
Oakland, CA
Date/Time: April 25, 2013/10:00 p.m.
Organization Name Phone Number E-Mail Address Present
Navy Keith Forman 619-532-0913 keith.s.forman@navy.mil X
Melanie Kito 619-532-0787 melanie.kito@navy.mil X
Lara Urizar 619-532-0960 lara.urizar.ctr@navy.mil X
Hamide Kayaci 619-532-0930 hamide.kayaci.ctr@navy.mil X
Chris Yantos 619-532-0952 christopher.yantos.ctr@navy.mil X
Laurie Lowman 757-887-7650 laurie.lowman@navy.mil
Matt Slack 757-887-4212 matthew.slack@navy.mil
Frank Fernandez 510-749-5936 franklin.d.fernandez@navy.mil
Deb Theroux 619-532-0919 debra.theroux@navy.mil
Lora Battaglia 619-532-0968 lora.battaglia.ctr@navy.mil X
Chantry Davis 619-532-0904 william.c.davis9@navy.mil
Danielle Janda 619-532-0796 danielle.janda@navy.mil X
Tony Konzen 619-532-0924 anthony.konzen.ctr@navy.mil
Jeremy Schwartz 510-521-8672 jeremy.m.schwartz@navy.mil
USEPA Craig Cooper 415-947-4148 cooper.craig@epa.gov
Jackie Lane 415-972-3236 lane.jackie@epa.gov
Yvonne Fong 415-947-4117 fong.yvonne@epa.gov
DTSC Ryan Miya 510-540-3775 ryan.miya@dtsc.ca.gov X
Water Board Ross Steenson 510-622-2445 rsteenson@waterboards.ca.gov

Tina Low

510-622-5682

tlow@waterboards.ca.gov
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Organization Name Phone Number E-Mail Address Present
CDPH Tracy Jue 916-324-4808 tracy.jue@cdph.ca.gov X
Jeff Wong 510-620-3423 jeff.wong@cdph.ca.gov X
Larry Morgan
Roger Lupo 916-440-7955 roger.lupo@cdph.ca.gov X
CDFG Charlie Huang
Tami Nakahara
City of SF Amy Brownell 415-252-3967 amy.brownell@sfdph.org X
Treadwell and Rollo/Langan Sigrida Reinis 415-955-9040 sreinis@langan.com X
Dorinda Shipman 415-955-5262 dshipman@Ilangan.com
Christopher Glenn 510-974-7074 cglenn@langan.com
Christina Simmons 415-955-5247 csimmons@Ilangan.com X
Geosyntec Jeff Austin 415-218-0027 jasustin@geosyntec.com X
BVHP/Lennar Steve Rottenborn 408-458-3205 srottenborn@harveyecology.com
Tech Law Inc., USEPA Karla Brasaemle 415-762-0566 kbrasaemle@techlawinc.com X
contractor
Mary Snow
Mark Pantoja 415-762-0565 mpantoja@techlawinc.com
Arc Ecology Martha Walters rosewalt@aol.com X
BCDC Rafael Montes 415-352-3670 rafaelm@bcdc.ca.gov

Navy Contractors

Tetra Tech EM, Inc.

Tim Mower

313-312-8874

tim.mower@tetratech.com

Bill Dougherty

415-216-2731

bill.dougherty @tetratech.com

Shanti Montgomery

415-216-2772

shanti.montgomery@tetratech.com
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Organization Name Phone Number E-Mail Address Present

CE2 Bruce Rucker 925-400-4586 rucker@ce2corp.com X
Kleinfelder Gabriel Fuson 510-774-4115 gfuson@kleinfelder.com

Eric Johansen 619-694-5516 ejohansen@kleinfelder.com X
KCH Leslie Lundgren 415-541-7110 leslie.lundgren@ch2m.com

Jamie Hamm 415-819-4971 jamie.hamm@ch2m.com

Ted Tyler 602-790-2492 etyler@kleinfelder.com

Emily Steinkamp 510-628-9000 esteinkamp@Kkleinfelder.com

Doug Gilkey 619-694-5523 dgilkey@kleinfelder.com

Scott Wolfskill 858-320-2235 swolfskill@kleinfelder.com
ERRG Doug Bielskis 925-726-4119 doug.bielskis@errg.com

John Sourial 415-848-7103 john.sourial@errg.com X
ITSI Jim Schollard 925-946-3107 jschollard@itsi.com

Brett Womack 925-250-8077 bwomack@itsi.com X

Ken Leonard 925-946-3263 kleonard@itsi.com

Jeff Hess 925-946-3104 jhess@itsi.com

Arvind Archarya 510-719-6858 aacharya@itsi.com

John Baur 925-946-3212 jbaur@itsi.com

Ed Palser 505-400-4076 epalser@itsi.com
Shaw Group Wayne Akiyama 925-288-2003 wayne.akiyama@shawgrp.com

Ray Schul 415-822-1224 raymond.schul@sahwgrp.com

Ulrika Messer 619-241-9451 ulrika.messer@shawgrp.com

Steve Pierce X
Battelle John Hardin 619-574-4827 hardinj@battelle.org
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Organization Name Phone Number E-Mail Address Present

AMEC Alfonso Ang 415-278-2108 alfonso.ang@amec.com

Jeff Fenton 707-793-3832 jeffery.fenton@amec.com

Ray Hendry 303-807-4421
PNNL Steve Maheras
Alliance Tessa McRae 619-398-3220 tmcrae@onesullivan.com

Wengian Dou 415-321-1785 wdou@onesullivan.com

Bob Hunt 619-672-2796 rhunt@onesullivan.com X
URS Jerry Zimmerle 714-433-7738 jerome.zimmerle@urscorp.com
CirclePoint Matt Robinson 510-378-5511 m.robinson@circlepoint.com X
Arcadis Scott Morris 619-291-7800 scott.morris@arcadis-us.com X

ext. 21

Bill Beaman 510-596-9524 william.beaman@arcadis-us.com

CKY, Inc. Howard Wittenberg howard@ckyinc.com

Cabrera/Insight

Mitra Fattahipour

MFattahipour@ieeci.com

Craig Bias

210-439-8532

chias@cabreraservices.com
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ATTACHMENT B

HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX

April 25, 2013
Agency Submittal of Comments
Expected
Submittal Date for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board | City of SF
Documents Historically Reviewed
1 E-2 Draft Ship Shielding Rad RACR 12/6/12 1/22/13 1/16/13 1/22/13 1/31/13 2/1/13
No No
comment comment

2 D-1 Draft Final Status Survey Results at Former 12/7/12 1/7/13

Building 313, 313A, and 322 Sites
3 F Final Data Gap Investigation Work Plan 12/10/12 n/a

and SAP Addendum (2b)
4 D-1 Draft Final Status Survey Report for 12/10/12 1/11/13 1/11/13

Building 383 Area
5 ucC-1,2 Draft non Rad RACR 12/12/12 1/14/13 1/14/13 1/15/13 1/17/13
6 G Final Remedial Action Work Plan 12/12/12 n/a
7 E Draft GWTS Report Addendum 12/20/12 1/22/13 1/24/13 1/22/13 1/29/13 1/25/13
8 E Draft Final Proposed Plan 12/20/12 1/11/13 1/9/13 1/10/13 1/14/13 1/11/13
9 E-2 Final Technical Memorandum for 1/3/13 n/a

Geotechnical Investigation
10 E Draft Soil Characterization Tech Memo 1/8/13 2/8/13 2/12/13 2/6/13 2/21/13 2/12/13

4/18/13

11 E Draft Pothole Area Characterization Work 1/8/13 2/8/13 2/6/13 2/12/13 2/7/13

Plan 4/15/13

No
comment

12 B Startup and Operations Plan for Soil Vapor 1/10/13 1/31/13 Concurrence 1/22/13 1/25/13

Extraction System at IR10 Requested
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Agency Submittal of Comments
Expected
Submittal Date for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board | City of SF
13 B Revised Polylactate Injection Plan for the 1/12/13 1/24/13 Concurrence 1/21/13 1/22/13 1/22/13 1/17/13
Remedial Action Requested No
comment
14 C Final Execution Plan, Building 253 and 211 1/16/13 n/a
15 D-1 Replacement Pages and RTCs for Draft 1/21/13 n/a Pages make
Survey Unit Project Reports for Survey Draft into Final
Units 254, 256, 265, and 283
16 E-2 Landfill Gas Monitoring Report for October- 1/21/13 n/a
December 2012
17 E Draft Final Status Survey Results, Former 1/21/13 2/18/13 2/15/13
Building 506 Site
18 uc-1,2 Draft Operation and Maintenance Plan 1/25/13 2/25/13 2/26/13 2/14/13 2/27/13
4/15/13
19 E Draft Final Status Survey Results, Former 1/25/13 2/25/13
Building 508 Site
20 E Draft Final Status Survey Results, Former 1/25/13 2/25/13
Building 507 Site
21 E-2 Monthly Landfill Gas Monitoring Letter 1/30/13 n/a
Report for January 2013
22 C Replacement Pages for Final Remedial 2/1/13 n/a
Design and Design Basis Report
23 B Final Petroleum Quarterly Monitoring 2/4/13 n/a
Report (2Q 2012)
24 E-2 Final Ship Shielding RACR 2/13/13 n/a
25 E Final IR 03 Treatability Study Report 2/15/13 n/a
26 B Appendix B and D to Final Remedial Action 2/19/13 n/a
Work Plan
27 B Final Petroleum Quarterly Monitoring 2/22/13 n/a
Report (4Q 2011)
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Agency Submittal of Comments

Expected
Submittal Date for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board | City of SF
28 B Final Petroleum Quarterly Monitoring 2/27/13 n/a
Report (1Q 2012)
Document Review Period Recently Completed
1 E Final, Final Status Survey Results, Former 1/31/13 3/4/13
Building 510/510A Site
2 E-2 Draft RACR for PCB TCRA - Phase 2 2/7/13 3/25/13 3/25/13 3/26/13
3 D-1 Draft Final Status Survey Report for South 2/7/13 3/6/13 3/6/13
Pier Area
4 E/UC-3 Proposed Plan to Public and BCT 2/12/13 4/1/13
5 E-2 Draft Work Plan, Landfill Gas Survey At 2/21/13 3/25/13 3/25/13 3/28/13
Parcel E-2 No
comment
6 uc-1,2 Final Remedial Action Completion Report 2/27/13 n/a
7 E Final Survey Unit Project Reports for 3/6/13 n/a
Survey Units 225, 229, 230, and 235
8 E Final Survey Unit Project Reports for 3/7/13 n/a
Survey Units 228, 240, 241, and 245
9 B Final Petroleum Quarterly Monitoring 3/7/13 n/a
Report (3Q 2012)
10 ucC-1,2 RTCs on Draft Remedial Action Completion 3/8/13 n/a
Report
11 B, D-1, G |Final Soil Vapor Investigation Tech Memo 3/8/13 n/a
and UC-2
12 E Final Survey Unit Project Reports for 3/13/13 n/a
Survey Units 246, 248, 249, and 300
13 E Final Survey Unit Project Reports for 3/14/13 n/a
Survey Units 301, 306, 307, and 308
14 C Final Remedial Action Work Plan RU-C2 3/14/13 n/a
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Agency Submittal of Comments
Expected
Submittal Date for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board | City of SF
Documents Currently Under Review
1 C Draft Remedial Action Work Plan for RU- 11/16/12 3/29/13 Comments 3/29/13
C1, RU-C4, RU-C5, and Building 241 Area Pending Tech
Memo
2 E Draft NAPL Treatment Pilot Study Work 3/15/13 4/16/13 4/15/13
Plan, IRO3
3 B Final FOST for IR 7/18 3/19/13 n/a
4 D-1 Final, Final Status Survey Report, Building 3/20/13 4/20/13
383 Area
5 E Final Survey Unit Project Reports for 3/21/13 n/a
Survey Units 305, 309, 310, and 311
6 E Final GWTS Report Addendum 3/21/13 n/a
7 D-1 Final, Final Status Survey Report, Former 3/21/13 4/22/13
Building 313, 313A, and 322 Sites
8 E Final, Final Status Survey Results, Former 3/26/13 4/26/13
Building 507 Site
9 B, D-1, and | Post Construction Summary Report, 3/26/13 n/a
G Petroleum Hydrocarbon Corrective Action
10 E Final, Final Status Survey Results, Former 3/27/13 4/29/13
Building 508 Site
11 E Final, Final Status Survey Results, Former 4/2/13 5/2/13
Building 520 Site
12 E Draft Final Status Survey Results, Former 4/9/13 5/10/13
Building 503 Site
13 F/B Final Technical Memorandum for RAD 4/15/13 n/a
Data Gap Investigation Phase 2a
14 ucC-1,2 Final O&M Plan 4/24/13 n/a
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Agency Submittal of Comments
Expected
Submittal Date for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board | City of SF
Documents For Upcoming Review (next 3 months)
1 C Final RA Work Plan for RU-C1, RU-C5, and 4/28/13 n/a Date Tentative
Building 241 Area
2 E Final Soil Characterization Tech Memo 4/30/13 n/a Date Tentative
3 E-2 Final RACR for PCB TCRA - Phase 2 5/8/13 n/a Date Tentative
4 E Final Work Plan for Pot Hole Characterization 5/9/13 n/a Date Tentative
5 E-2 Draft Remedial Design 5/24/13 45 days from | Date Tentative
submittal date
6 E Draft ROD 5/29/13 45 days from | Date Tentative
submittal date
7 ucC-3 Draft ROD 5/29/13 45 days from | Date Tentative
submittal date
8 E ISTR Final IR03 Pilot Study Design 6/4/13 n/a Date Tentative
9 All Draft Five Year Review 6/18/13 45 days from | Date Tentative
submittal date
10 All Basewide Stormwater Annual Report (2012- 6/26/13 n/a Date Tentative
2013)
11 F Draft Radiological Data Gap Investigation 6/26/13 30 days from | Date Tentative
Tech Memo #2b submittal date
12 D-1 Draft RAD RACR- North 7/12/13 30 days from | Date Tentative
submittal date
13 E-2 Quarterly Landfill Gas Monitoring Report, 7/29/13 n/a Date Tentative
Second Quarter 2013
14 F Final RAD Data Gap Investigation - Tech 8/23/13 30 days from | Date Tentative
Memo #2b submittal date
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Agency Submittal of Comments

Expected
Submittal Date for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board | City of SF
CDPH California Department of Public Health RI Remedial investigation
DTSC Department of Toxic Substances Control RTC Response to comment
EPA U.S. Environmental Protection Agency SF San Francisco
FOSL Finding of suitability to lease TCRA Time critical removal action
FOST Finding of suitability to transfer TPH Total petroleum hydrocarbon
FS Feasibility study Water Board San Francisco Bay Regional Water Quality Control Board
FSS Final Status Survey
n/a Not applicable
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ATTACHMENT C
HUNTERS POINT NAVAL SHIPYARD BASE REALIGNMENT AND CLOSURE CLEANUP TEAM ACTION ITEMS

Person Authorin Person/Agency
Item No. Action Item . 9 Due Date Committing to Resolution Status
the Action Item .
Action Item
New Action Items
1 The Navy will propose a meeting Navy — Lara Urizar Completed on April 30, 2013
date for the Parcel B RA Triad
meeting to the regulators.
2 The Navy will send the regulators Navy In progress
talking or discussion points
concerning the purpose of the sail
remedy and durable covers.
3 The Navy will follow-up with the Navy — Chris Yantos In progress
USEPA on the types of air filters
used inside Buildings 253 and 211.
4 The Navy will update the BCT on the Navy In progress
Parcel F path forward for chemical
sampling underneath the old piers.
5 The Navy will report back to the BCT Navy In progress
regarding soil vapor sampling at
Parcel UC-1.
6 The Navy will send out an email Navy Completed
request for a Triad meeting for IR-03.
Outstanding Action Items
1 The changes to the Parcel D-1, Navy — Chris Yantos In Progress. The changes to the Parcel D-1,
Phase |l Draft Execution Plan are Estimated Phase Il Draft Execution Plan are

relatively minor and will be identified
in the Navy’s cover letter so that the
agencies know not to review the
entire document again.

completion date is
approximately April
28-29, 2013.

relatively minor and will be
identified in the Navy’s cover letter
so that the agencies know not to
review the entire document again.
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Person Authoring

Person/Agency

Item No. Action Item . Due Date Committing to Resolution Status
the Action Item .
Action Item
2 The Navy will send an email to the Navy — Hamide Navy is waiting on | The Navy will send an email to the

regulators with some additional
groundwater trend data for Parcel E.

Kayaci

groundwater data
which is expected
at end of June.

regulators with some additional
groundwater trend data for Parcel
E.
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